[21- NOV-07 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

Page 1 of 65

CONSTRUCTI ON REPORT

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 | [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 12 107,865
4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 77 158,858
WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 150,990 | 100% 105%  53% 17.8 %
Claim Status: mI
NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [[E]  04/09/07 $ 2,318,116 45
ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103
5969 145 000 03107 [ 8m TBD $ 2,318,116 45 145,911
SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM  TBD $]  2428317% 2,699,996 257,103 | 90% 57%  71% 6 %
Claim Status: [ 93m
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 1,171,544
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573084 $ 6,710,328 1,044,029 | 98% 112%  15% 17.8 %
Claim Status: MI
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 | [E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 267,687
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM  TBD $[ 711,876 $ PENDING $ PENDING | 102% 217% 105% 37.6 %
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216,340 $ 0 0o $ 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 136,002
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD $[ 216766 $ 225,000 120,000 | 96% 113% 105% 62.7 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ sl es5552 [ 109
$[ 1,205,480 | $] q | q 3 149,820]
Proj. Count: $[ 855550 [ 100 $[ 403,689
$| 928,642 $| 921,216 $| 243,336 | 101 %| 166/%| 105/%| 43.5 ¥4
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 9260264 [ 360
$[ 9,515,246 $] 597,010 [ 19 9 999,662
RIOJCOUNT: Project Mgr. Total Length: MI 3 9,877,279 | 379 9| 1,880,002
KM $[ 10,824,723 $| 11,228,885 $| 1,695,458 | 96%| 111%|  53%[ 17.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC s[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $[ 1,677,609 $ 0 0o $ 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE M TBD $ 518,211 45 86,103
140 County: RAVALLI KM  TBD $] 466,348 $ 0 0| 9% 148%  73% 185 %
Claim Status: mI
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC [ ] 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER ] 07/24/06 $[ 194,861 $ 24,267 2 % 16,274
5727 013 000 16106 [ ]wm 1023006 $ 227,690 62 25,552
SQUIRES-BILL (U8461) 406 444-6228 183 County: MINERAL [ Jkm TBD $] 221,789 $ 222,858 25220 | 100% 101% 100% 11.5 %
Claim Status: [ Im
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [[E]  02/06/06 $ 737,891 60
ST REGIS - NE SEAL & COVER 07/24/06 $[ 698,080 $ 0 0o 3 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,801 60 67,882
SQUIRES-BILL (U8461) 406 444-6228 181 County: MINERAL KM TBD $ 694,179 $ 0 0| 94% 115% 103% 9.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 16106 ‘ sL_oa3d | o
$[ 892,941 | g 24,267 | 2§ 75,305
Proj. Count: $[ 965581 | 64 8 93,434
$| 915,963 3| 960,749 $| 84,251 | 95%]| 111/%| 100/%| 10.2 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s 1450529 | 10§
$[ 2,570,546 $| 24,267 | 2l 3§ 133,474
Proj. Count: Project Mgr. Total Length: M $[ 1483793 [ 107 g 179,537,
KM $[ 1,382,311 §| 1,478,960 $| 142,420 | 93%[ 126%[  89%[ 13%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[21- NOV-07 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 3 of 65

MCVSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 520,581

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 8598260 $ 10,690,798 855264 | 80% 61% NA 61 %
Claim Status: mI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,758 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 18,425,531 $ 0 0| 102% 60% N/A 5.9 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

MT 15(71) LHCINC P] 00005 [[E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 M TBD $ 5195701 0 296,537

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5062252 $ 0 0| 97% 57% NIA 5.9 %
Claim Status: MI

SMP 4599(03) LHC, INC. [ ] o7i1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ dMm  10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 | [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 1,823,964

1744 121 000 26106 NTERPRETIVE CENTER 4.68 MI TBD $ 18,804,901 248 1,120,212

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,929,007 $ 0 0| 104% 61% NI/A 5.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 29 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1723687 $ 0 0| 99% 43% NA 43 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_loss144 | 249
$[ 15,442,049 $| 563,410 | 8  $|  1,998444
Proj. Count: $ 20544854 | 248 3] 1,194,366
$[ 20,652,694 $| 19,981,445 $[ 1,998,444 | 103/%[ 60%] d%[ 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . s|_sa3redsy [ 49
[ 47,404,197 $| 868,984 | 1 9 5,211,603
P T Project Mgr. Total Length: MI $[ 550245118 [ 859 $[ 3,196,159
KM $[ 54,050,768 $| 55,321,338 $| 5295734 | 98%[ 60%| 23%| 59%
Project Mgr.‘ 183 \ ‘HEMBREE, TAMI \ Work Phone: | 523-5856 | Cell Phone: Email: \ thembree@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E] 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON ] 04/07/03 $[ 2,110,268 $ 178,943 68 % 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ M o08/24/04 $ 1,955,998 218 $ 482,099
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[  2,004932 $ 2,385,899 $ 450,471 | 84% 107%  72% 24 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(142)2 FRONTIER-WEST LLC 1] o000 [[E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION 04/02/07 $[ 7,353,906 $ 0 0o $ 861,756
2703 142 001 07C06 ] TBD $ 7,181,302 0o $ 567,912
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 6972,309 $ 0 0| 97% 66% NA 81 %
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ M  o06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM 04/25/07 $[ 227,567 $ 227,567 24,000 | 100% 102%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 % 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[ 87,560 $ 87,560 2,500 | 100% 68%  55% 1.9 %
Claim Status: MI
Contract Totals for : ‘ ‘ 14A05 ‘ s 2064 | &
$[ 399,537 | 9 g [ d 3 29,944
Proj. Count: $[ 296440 | 60 3| 26,116
$| 315,127 3| 315,127 $| 26,500 | 100/%| 99%| 55%| 8.3 %
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D 10/02/07 $[ 7,098,000 $ 0 0o s 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT M TBD $ 7,098,000 o 3 31,852
221 County: MISSOULA KM  TBD $ 617,530 $ 0 0 9% 4% N/A 52 %
Claim Status: M
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . L_egmi [ 2
[ 16,961,711 $| 178,943 [ 68 1,971,852
A Project Mgr. Total Length: MI $[ 16,531,740 [ 278 9§ 1,107,979
KM $[ 9,909,899 $| 16,980,328 $| 2,187,862 | 58%| 51%[  68%| 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1] o000 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE 06/18/07 $[ 925430 $ 0 0o $ 61,947

5067 107 000 03C06 MENT MARKINGS Ml 08/15/07 $ 774,341 30 $ 41,273

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD $[ 630,206 $ 0 0| 81% 67%  40% 65 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2,429,977 $ 0 0o $ 236,120

4691 005 000 04106 MI TBD $ 2,358,206 60 $ 335,264

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM  TBD $[ 2,492,017 $ 0 0| 106% 142% 122% 13.5 %
Claim Status: M

STPS 210-1(9)0 JT L GROUP INC - MISSOULA S[ 00210 [ [E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1,377,116 $ 0 0o 3 119,811

5084 009 000 04107 LING Ml 09/04/07 $ 1,198,108 30 $ 112,628

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 1,157,010 $ 0 0| 97% 94% 100% 9.7 %
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] 04/09/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] 09/25/07 $] 3,884,909 $ 0 0o $ 371,079

5968 112 000 04307 [ Iwm TBD $ 3,333,772 9 % 83,841

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $[ 2572468 $ 0 0| 77% 23%  83% 3.3 %
Claim Status: [ Iwm

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08128 | [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 1.8 10/09/05 $ 276239 % 106,158 25 % 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 $ 111,267

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 522,496 $ 524,103 108,039 | 100% 103%  67% 21.3 %
Claim Status: mI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [ [E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $] 928889 $ 75,191 5 % 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 % 91,686

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $]  112335]% 1,105,888 157,315 | 102% 58% N/A 8.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1115004 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 % 697,635
510 County: MISSOULA [ Jkm TBD $] 2,994,285 $ PENDING $ PENDING | 104% 201% NA 233 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 s[ 789,321
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 157)%| d%[ 19.2 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. IJooo90 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 % 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 $ 649,329
SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $] 847907 $ 8,504,223 $ 632,264 | 100% 103% 103% 7.7 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN u[ 08112 [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 % 0 0o 3 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 % 4,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM  TBD ${ 74529 % 0 $ 0| 94% 67% NIA 6.4 %
Claim Status: M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 $ 0 0o % 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 % 52,698
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM  TBD $ 342370 $ 0 $ 0| 105% 179% NA 154 %
Claim Status: .979 MI
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0o $ 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 $ 18,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 135703 $ 0 $ 0| 94% 144% NA 138 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN ujos121 | [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,470
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 184343 $ 189,343 24615 | 97% 79% NA 106 %
Claim Status: MI
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] aq | q 3 64,385
Proj. Count: s 715389 [ 80 8 95,716
$| 736,941 $| 740,207] $| 74,193 | 100/%| 129/%| 0%| 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s___lo6atsed [ 679
$[ 20,644,947 $] 993,945 [ 52 3 1,915,17§
RIOJCOUNT: Project Mgr. Total Length: MI $[ 20625780 [ 722 9 2,218,639
KM $[ 20,707,847 $| 21,427,759 $| 2,107,437 | 97%| 105/%[  65%| 10.7%
Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: 883-0418 | Cell Phone: Email: \ jmitchell@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [ [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 855,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: mI
STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] o04/00/07 $ 243,670 20
SIGNING - FLATHEAD RESERVATION  SIGN,GGRADE,GRAVEL,PMBS,GUARDR ] 07/24/07 $ 267,250 $ 0 0o $ 40,537
5082 744 000 01307 AlL [ ]wm  osruo7 $ 243,670 20 % 10,977
NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ ]km TBD s 239,641 $ 0 0| 98% 27%  90% 4.6 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 9 of 65

MCVSR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,209 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI ] TBD $ 25,447,802 315 0
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 4,004,278 $ 0 0| 16% 0% NA N/A
Claim Status: M
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483106 $ 1,010,822 33 % 767,210
1744 142 000 03905 [ adm TBD $ 7,985,456 193 $ 347,357
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkvm TBD $] 8,180,717 $ 0 0| 117% 45%  97% 4.2 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,377,220
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 97% N/A 8.4 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $] 13,704,853 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 14,728,099 $ 11,258,667 1,643,899 | 131% 61% NI/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__7a0eiesy [ 74
[ 77,313,973 $| 2,971,031 [ 33 9 6,598,261
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 76,052,890 [ 779 9 3,598,517
KM $[ 54,604,987 $| 70,641,754 $| 6,995,659 | 77%| 51w 29%| 6.6%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P ooool [ [E]  02/05/07 $  5379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 0 0o s 447,341
1027 080 000 02107 M TBD $ 5379825 140  $ 618,883
STUDT-MARK (U8724) 406 4449191 140 County: LINCOLN KM  TBD $[_ 5351118 $ PENDING $ PENDING 99% 138% 100% 11.6 %
Claim Status: MI
STPU 6701(8) NELCON INC - KALISPELL U[ 06701 [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ 3 09/07/05 $[ 1,436,807 $ 133,137 0o $ 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml 08/11/07 $ 1,803,124 0o s 178,762
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM  TBD $] 1874114 % 1,863,365 $ 169,142 | 101% 106% N/A 9.5 %
Claim Status: M
STPU 6701(7) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0o 3 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB Ml 08/11/07 $  57263,333 0o $ 522,597
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $] 5751487 % 5,096,619 $ 519,587 | 113% 101% N/A 9.1 %
Claim Status: MI
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 4 09/07/05 $[ 334923 $ 0 0o 3 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 08/11/07 $ 382,430 0o 3 14,092
140 County: FLATHEAD KM  TBD $[ 282,087 $ 0 $ 0| 74% 2% NIA 5 o
Claim Status: M
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $| 867,845 | 0 $ 1974312
Proj. Count: $[ 7448887 [ 0 s 715451
$[ 7907683 $| 7,342,414 $[ 1,346,833 | 108/%[ 53%| dw[ 9 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s_11960869 [ 140
[ 11,356,030 $| 867,845 | 0 3 2,421,653
A Project Mgr. Total Length: MI $[ 12828712 [ 140 9§ 1,334,334
KM $[ 13,258,801 $| 12,722,239 $| 1,794,174 | 104%| 74%| 359%[ 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 JT L GROUP INC - KALISPELL s 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 38 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS MI TBD $ 1,246,684 8 $ 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 1,049,415 $ 0 $ 0| 8% 87% 103% 99 %
Claim Status: mI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563219 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180  $ 825,878

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  TBD $[ 10,986,716 $ 12,805,564 $ 1172909 | 8% 70%  88% 7.5 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 130,635 0o 3 225,365

4228 019 000 04105 [ Im TBD $ 1,633,072 170 $ 176,876

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]k TBD $[ 1577944 $ PENDING $ PENDING | 105% 78%  88% 11.2 %
Claim Status: [ Im

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157488 $ 0 0o 3 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 % 8,594

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM TBD $ 151,932 $ 0 $ 0| 97% 46%  55% 5.7 %
Claim Status: 177, MI

NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 202,321 60

FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $[ 207,583 $ 322,416 18 3 24,279

5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 $ 39,604

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM TBD $[ 537,004 $ 543,000 $ 54,300 | 99% 73%  42% 7.4 %
Claim Status: MI

NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749197 $ 2,338 0o $ 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 % 37,765

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD s 273,247 $ 0 $ 0| 38% 44% 55% 13.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05C05 s__Loreoed [ e
$[ 1,114,263 ] $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 78 | 85,963
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 54%|  43w| 8.9 U
SFCN 5-2(141)93 SCHELLINGER CONST CO INC | | 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2,111,978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[  1,038430$ - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]km o0807/07 $ 916,642 $ 0 0| 8% 90% 93% 8.4 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . S| 17665208 [ 569
[ 18,567,336 $| 516,019 | 21 9 1,903,592
Proj. Count: Project Mgr. Total Length: M s 18181229 [ 58] $[  1,399.41Q
KM $[ 17,604,968 $| 20,091,997 $| 2,034,717 | 88%[ 69%| 84w| 7.9%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1726981
1744 120 000 01B05 E,WETLAND MI TBD $ 18,100,354 181 $ 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,053,570 $ 18,378,023 $ 1288000 | 98% 79% NI/A 5.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(119)19 FRONTIER-WEST, LLL.C. P 00005 [[E]  10/13/04 $ 7,425,190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7935709 $ 484,594 0 $ 891,023

1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o $ 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM  TBD $[ 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M

NH 7-2(49)83 JT L GROUP INC - MISSOULA P[ 00007 | [E]  10/05/07 $ 3712253 70

LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER TBD $[ 4,386,319 $ 0 0o 3 416,700

5984 049 000 02907 MI TBD $ 3,712,253 70 1,655

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD sf  ds 0 0 0% 0% NIA N/A
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] 04/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS ] 08/04/07 $[ 738,662 $ 0 0o % 44,002

5962 107 000 05207 [ ]wm 101307 $ 496,936 25 52,209

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI[ | KM  TBD $[ 393,507 $ 0 0| 79% 118% 100% 13.3 %
Claim Status: [ Im

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 297332008 - 33,235 0o % 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $[ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 | [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE ~ SIGNING & PAVEMENT MARKING [ @ 05/15/07 $[ 44862 % 0 0o s 7,570

5863 037 000 08307 Ml 06/18/07 $ 45,498 30 23,624

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM TBD [ 441048 0 0| 97% 312%  87% 53.6 %
Claim Status: mI

BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 [ [E]  06/05/07 $ 88,075 40

ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $ 86,066 $ 0 0o $ 11,722

5597 008 000 09307 [ adm TBD $ 88,075 40 22,088

MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dKM TBD $[  4381$% 0 0 5% 188%  45% 504.2%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
. 31,364,440 435
Project Mgr. Totals for:H 181 HSULLIVAN, SHEILA \ sl | ‘
$[ 31,768,193 $| 1,281,906 | ] 9 3,284,222
. : :
Proj. Count Project Mgr. Total Length: 2258 M $[ 32646346 [ 435 9 2,280,686
KM $[ 28,943,124 $| 32,333,888 $| 2,855,733 | 90%| 80%[ 204%| 7.9%

Project Mgr.‘ 189 \ ‘THELEN, PETE (ACTING

\ Work Phone: 751-2049

Cell Phone: S Email: ‘

dham@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15(60) OMO CONSTRUCTION INC [ ] 06/05/07 $ 147,835 30
2001-SIGNING/GUARDRAIL-FLATHEA  SIGNING & GUARDRAIL [ ] 07/30/07 $] 167,907 $ 0 0o $ 16,674
5008 060 000 01507 [ ]wm  o0816/07 $ 147,835 30 23,044
STUDT-MARK (U8724) 406 444-9191 310 County: FLATHEAD [ Jkm TBD $[ 141546 $ 0 0| 9% 138%  97% 16.3 %
Claim Status: [ Iwm
STPP 82-1(4)0 MONTANA LINES INC P 00005 [[E]  10/19/07 $ 437,797 0
INT IMPRYV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $] 413569 $ 0 0 58,972
6541 004 000 04B07 [ dwm TBD $ 437,797 0 1
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dkvm TBD s 4378$ 0 0| 1% 0% NA  NA
Claim Status: M
HSIP 1-2(134)123 JT L GROUP INC - KALISPELL P 00001 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI 03/27/07 $ 140,714 $ 0 0 16,318
5003 134 000 05306 NG Ml 05/08/07 $ 108,789 20 13,849
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD s 113,041 $ 112,945 16,291 | 100% 85%  90% 123 %
Claim Status: M
Project Mgr. Totals for :| [ 189 | THELEN, PETE (ACTING | . s coadt | &
\ 722,189 $| q | 0 3 91,964
P T Project Mgr. Total Length: MI 3 694,421 | 5 9 36,894
KM $ 258,965 $| 698,577, $ 91,037 | 37%[ 40%| 94w 142%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$|  235867,359 [ 4,120
$[ 236,824,364 3| 8,299,950 | 206 $| 24,531,459
$[ 244,167,303 | 4,326 $| 17,232,157
$[ 211,636,392 $[ 242,925,729 $[ 25,201,131 | 87%[ 68%[ 76%[ 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 0205(3) JIM GILMAN EXCAVATING INC M[ 00054 [[E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $[ 667,951 $ 0 0o $ 83,475
4551 003 000 01607 M TBD $ 761,535 45 60,033
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD s 618811 $ 0 0| 81% 72%  93% 9.7 %
Claim Status: MI
IM 90-4(48)208 JIM GILMAN EXCAVATING INC IJooog0 [[E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3,280,214 $ 0 0o s 447,980
4296 048 000 07207 [ adm TBD $ 2,692,754 120 132,530
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkvm TBD $[ 1,009,149 $ 0 0| 41% 30% 64% 12.1 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 $% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_se8Leer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 1 % 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm 1002507 $ 7,177,655 171 $ 892,988
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGE,SILVEI[ | KM  TBD $[ 7,261,694 $ PENDING $ PENDING | 108% 133% 129% 123 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 16160374 [ 49
$[ 16,673,921 $| 580,982 [ 11 g 1,682,43q
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,741,353 [ 458 9§ 1,537,814
KM $[ 15,187,027 $| 16,509,706 $| 1,720,106 | 92%| 89%| 104%[ 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [[E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS ] TBD $ 2,704,633 85 132,863
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2,838,891 $ 0 0| 105% 44%  72% 4.7 %
Claim Status: M
STPS 518-1(6)0 HELENA SAND & GRAVEL INC [ ] os/o7/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER ] 06/21/07 $[ 1,081,415 $ 0 0 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 85,700
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ |KM  TBD s 921,227 $ 0 0| 101% 85%  92% 9.3 %
Claim Status: [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 34,193
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]km  TBD $[ 367,848 $ 0 0| 98% 91%  96% 9.3 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $  1,828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $] 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 94,294
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD $[ 1771933 $ 0 0| 97% 52%  96% 53 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ sL_zz0252 [ 10
$[ 2,274,498 | $| q | 0 3 220,425
Proj. Count: $[ 20204253 [ 100 $| 128487
$[ 2,139,781 $| 2,204,252 $| 220,425 | 97%| 58%| 96%| 6 %
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA CI ROUNDABOUT @ MONTANA CITY [ @ 06/28/07 $[ 1,495844 $ 0 0 141,927
4472 004 000 10207 M TBD $ 1,279,658 60 194,696
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM TBD $[ 1251,774 $ 0 0| 98% 137% 140% 156 %
Claim Status: mI
Project Mgr. Totals for :| [ 213 | CLARY,DAN | s 710406 [ 309
$[ 7,876,393 $] q | q 3 763,196
RIOJCOUNT: Project Mgr. Total Length: MI 3 7,104,062 | 309 9| 541,746
KM $[ 7,151,669 $| 7,104,062 $| 763,196 | 104%| 71%| 97%| 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ d M 082906 $ 865,079 90 211,581

MILLER-BRYAN (U5993) 406 444-9413 221 County: GALLATIN [ dKM 09/05/07 $] 873548 $ 866,550 190,641 | 101% 111%  99% 24.2 %
Claim Status: mI

NH 50-1(25)4 H K CONTRACTORS INC P 00050 [[E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ gm 10507 $ 1,293,040 90 112,240

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.671 KM TBD $] 1,424,341 $ PENDING $ PENDING | 110% 79% 121% 7.9 %
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 [[E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768142 $ 0 0o 3 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 90 % 90,727

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1,003,119 $ PENDING $ PENDING | 102% 84% 121% 9 %
Claim Status: MI

Contract Totals for : ‘ ‘ 04206 ‘ sL_2218040 | o

$[ 1,783,973 | $| q | 0 250,683
Proj. Count: $[ 2278940 [ o0 $[ 202,967
$[ 2,427,460 $[ 2,278,940 $| 250,683 | 107/%| 81%| 121|%| 8.4 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [[E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING, SEAL& Ml 11/17/06 $ 1,469,352 123 289,259

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,277,858 $ 1,277,000 280,940 | 100% 103%  98% 22.6 %
Claim Status: M

STPU 7409(2) AM WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 3 158,829

4979 002 000 08406 ACING ] TBD $ 1,200,605 78 3 161,116

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1,180,235 $ PENDING $ PENDING | 102% 101%  95% 13.7 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624
4233 013 000 09206 ] TBD $ 2,887,490 160 362,115
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[_ 2,800,970 $ 0 0| 97% 114%  89% 129 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 162,373 0o $ 535,560
4800 052 000 24106 RIDGE REVISE MI TBD $ 6,532,136 100 287,901
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $] 5750900 $ 7,424,880 593,990 | 77% 48%  92% 5 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . 1555464 [ 639
[ 13,477,837 9| 78,441 | 6 3 1,518,790
I, el Project Mgr. Total Length: M $[ 15233607 [ 6411 $[ 1514939
KM $[ 14,310,968 $[ 15,894,960 $| 1,792,707 | 90%| 83%[ 98%[ 10.6%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3153678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dMm  08/04/03 $ 3,432,849 194 564,012
221 County: LEWIS & CLARK [ d KM 09/27/04 $] 3420634 $ 3,481,742 565,000 | 98% 100% 105% 16.5 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[oo008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 $ 341,253
140 County: LEWIS & CLARK KM  07/18/05 $]  2,213272 $ PENDING $ PENDING | 120% 185% 144% 15.4 %
Claim Status: 42.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 21- NOV- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 20 of 65
| CONSTRUCTI ON_REPORT | MCVBRO09

District 2 - Butte |

‘Project Mgr.‘ 215 HFELLOWS,TIM ‘Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: \ tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 4 % 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 161 $ 875,592
130 County: LEWIS & CLARK KM  07/18/05 $[ 4,972,971 $ PENDING $ PENDING | 124% 219% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ sL_5843508 [ 12
$[ 6,374,477 | $] 901,450 [ 45 g 584,359
Proj. Count: $[ 6745048 | 1658 $[ 1,216,845
$[ 7,186,243 $| 5,843,596 $| 584,359 | 123 %| 208/%| 108 %] 16.9 ¥4
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007274 | 309
$[ 10,023,081 $| 1,180,621 [ 59 9§ 899,727|
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,177,808 [ 359 1,780,857
KM $[ 10,606,877 $| 9,325,334 $| 1,149,359 | 114%| 155%| 107%[ 16.8%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION | | 111306 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $ 667,425 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Im TBD $ 765,107 753 143,905
PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD $[_ 849,332 $ PENDING $ PENDING | 111% 188% 117% 16.9 %
Claim Status: [ Iwm
STPHS 15-1(100)52 OMO CONSTRUCTION INC 1100015 [[E]  07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o % 3,279
5855 100 000 02506 Ml 09/06/06 $ 23,419 25 % 11,575
PETERSON-ROY (U1791) 406 444-1280 411 County: BEAVERHEAD KM 03/22/07 $[ 21,999 $ 21,999 $ 11,000 | 100% 105%  76% 52.6 %
Claim Status: 51.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

dhancock@mt.gov

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 0002(762) WINDY RIDGE CONSTRUCTION INC [ ] o4/o9r07 $ 43,876 15

2002-D2-SLOPE FLATTENING SLOPE FLATTENING,CULVERTS,SIGN [ ] 05/14/07 $[ 80,641 $ 0 0 5,352

5370 762 000 03207 ING [ ]wm  o0517/07 $ 43,876 15 12,619

DAVIES-JIM (U1952) 406 444-6227 310 County: BEAVERHEAD [ JxM TBD s 43,060 $ 48,662 15085 | 88% 84%  27% 293 %
Claim Status: [ Iwm

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA WETLAND DEVELOPMENT & OTHER IM [ ] TBD $[ 85870 $ 0 0 13,233

4668 045 000 04907 PROVEMENTS [ Im TBD $ 78,595 0 0

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ Jkm TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im

BR 9001(50) EDWARD T COPPS CONSTRUCTION x] 01115 [ [E]  04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 07/09/07 $] 463987 $ 0 0 56,676

4791 050 000 06307 [ dm TBD $ 425,842 80 119,140

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkKm TBD $[ 443,630 $ 0 0| 104% 210%  99% 26.9 %
Claim Status: MI

SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [[E]  11/15/04 $ 640,393 175

15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 s 679523 $ 3,762 0 64,039

4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD $ 733122 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M

STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175

GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6,248,874 $ 212,247 6 574,210

4476 004 000 11404 CING,SEAL & COVER [ ]m  12/06/06 $ 5,954,348 181 713,500

CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ Jkm TBD $[ 6363318 $ 6,365,000 690,000 | 100% 103%  97% 11.2 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 11404 ‘ s|_6382495 [ 179

$[ 6,928,397 | $§ 216,009 | 6 9 638,249
Proj. Count: $[ 6598503 [ 18] $[ 762,918
$[ 7,096,440 $| 7,005,393 $| 754,039 | 101%| 101]%|  97%]| 10.8 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[21- NOV-07 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 22 of 65
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District 2 - Butte |
‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0o $ 66,727
5518 044 000 14206 Ml 09/12/07 $ 741,415 45 % 131,910
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD s 775731 $ 840,640 $ 126,097 | 92% 105% 222% 17 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s__sso7ad | 49
$[ 9,059,147 $| 216,009 | 6 9 860,028
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,676,757 | 421 3| 1,182,067
KM $[ 9,230,197 $| 9,186,234 $| 1,052,642 | 1001%| 112%| 111%[ 12.8%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1 [ 00015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 Ml 09/28/07 $ 111,248 3B % 17,668
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON KM  TBD $[ 106,199 $ 0 $ 0| 95% 159%  91% 16.6 %
Claim Status: M
HSIP 69-1(26)11 AM WELLES INC P 00069 | [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o $ 107,578
5378 026 000 04507 ENT MARKING 58 MI TBD $ 1,075,778 758 124,118
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM TBD $[ 1,020,785 $ 0 $ 0| 95% 115%  76% 12.2 %
Claim Status: M
STPP 13-1(43)56 RIVERSIDE CONTRACTING INC P[ 00013 [ [E]  02/05/07 $ 611,668 25
HARRISON-SOUTH SEAL & COVER 07/10/07 $[ 721526 $ 0 0o 3 61,056
5959 043 000 06107 M TBD $ 611,668 25 % 38,234
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON KM  TBD $[ 572,803 $ 0 $ 0| 94% 63%  32% 6.7 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 [[E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1,224,779 $ 0 0o $ 155,950
5297 089 001 07606 VE APPROACHES ] TBD $ 1,373,720 90 151,039
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $[ 1458385 $ 1,505,253 165578 | 97% 91%  82% 10.4 %
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1100015 [[E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $] 2,468,659 $ - 34,049 0o $ 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS MI TBD $ 2,305,395 90 189,742
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM  TBD $] 2,397,768 $ 2,410,239 210550 | 99% 90% 100% 7.9 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . s ssiesd [ 319
| 58295458 $| - 34,049 | 0 3 546,238
Proj. Count: Project Mgr. Total Length: M 8| 5477809 [ 315 §| 520,801
KM $[ 5,556,029 $| 5,714,186 $| 555,866 | 97%| 94%[ 83w| 9.4%
Project Mgr.‘ 211 \ ‘HELD,TERRY \ Work Phone: | 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P 00008 [[E]  12/12/05 $ 5123200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA 02/07/07 $[ 4,883,259 $ 51,404 13 % 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS Ml 10/10/07 $  5174,604 118  $ 506,267
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM  TBD $]  5327,28 $ PENDING $ PENDING | 104% 82%  97% 9.5 %
Claim Status: M
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6233493 $ 0 0o 3 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, M TBD $ 5,374,551 160 $ 685,998
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5743717 $ 0 0| 107% 128% 86% 11.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0o s 49,407
5020 019 000 01C06 TRIPE M TBD $ 494,069 160 43,326
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 366,609 $ 0 0| 74% 8%  86% 11.8 %
Claim Status: mI
Contract Totals for : ‘ ‘ 01C06 ‘ s|_5868620 [ 160
$[ 6,756,652 | $] aq | q 3 586,862
Proj. Count: $[ 5868620 | 160 $[ 729,324
$[ 6,110,326 $| 5,868,620 $| 586,862 | 104 %| 124/%|  86%]| 11.9 ¥4
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0o $ 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M 06/10/04 $ 245,195 0 3 20,784
231 County: SILVERBOW [ d KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . 11155269 [ 309
[ 11,849,529 $| 135131 [ 13 9] 1,225,866
P T Project Mgr. Total Length: MI $[ 11288419 [ 318 $ 1,256,375
KM $[ 11,676,019 $[ 11,153,288 $ 1,225,866 | 105%| 102%[ 82%[ 10.8%
Project Mgr.‘ 223 \ }JEWETT, JIMMY \ Work Phone: | 556-4721 | Cell Phone: Email: \ jjewett@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 220,636 18 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,550,332 218 $ 1,288,156
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ ]km TBD $] 9,539,172 $ PENDING $ PENDING | 102% 153%  99% 135 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘ jjewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPP 1299(14) JT L GROUP INC - BELGRADE [ ] osio7/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0o % 351,168
4555 014 000 03407 [ Iwm TBD $ 2,110,828 110 $ 123,928
PETERSON-ROY (U1791) 406 444-1280 410 County: [ lxm TBD $[ 1,957,209 $ 0 $ 0| 9% 3% 91% 63 %
Claim Status: [ Iwm
STPP 50-2(43)89 J T LGROUP INC - BELGRADE P 00050 [[E]  05/07/07 $ 1965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,794 $ 0 0o $ 324,671
4312 043 000 03407 & COVER,SIGNALS M TBD $  1,965211 10 $ 190,388
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM  TBD $[ 1,908,019 $ 0 $ 0| 97% 59%  91% 10 %
Claim Status: M
Contract Totals for : ‘ ‘ 03407 ‘ s__aor60s9 [ 19
$[ 3,550,244 | 9| o0 [ 0d 9 675,839
Proj. Count: $[ 4076039 [ 11d $[ 314314
$[ 3,865,217 $| 4,076,039 $| 675,839 | 95%[ 47| 91%| 8.1 %
HSIP 50-2(58)50 MONTANA LINES INC P[ 00050 | [E]  10/05/06 $ 236,557 0
US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134,835 $ 0 0o $ 23,656
2544 058 003 03E06 OVEMENT, TRAFFIC SIGNALS,SIGNIN [ dwm 112106 $ 236,557 0o 3 28,759
PETERSON-ROY (U1791) 406 444-1280 310 County: GALLATIN [ dkKv TBD $[ 225757 $ 0 $ 0| 95% 122% N/A 127 %
Claim Status: M
NH 11-1(49)43 BIG SKY ASPHALT INC P 0001l [ [E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $[ 608927 $ 0 0o 3 76,369
4799 049 000 09407 & COVER M TBD $ 588,834 30 $ 56,305
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM  TBD $ 612,353 $ 0 $ 0| 104% 74% 100% 9.2 %
Claim Status: M
SFCU-STPS 291-1(5)1 JT L GROUP INC - BELGRADE S[ 00291 [[E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS, TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 51,667 7% 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 Ml 04/17/07 $ 2,120,458 67 % 228,698
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM  TBD $[ 2102,589 $ 0 $ 0] 102% 92%  99% 10.9 %
Claim Status: .828 MI
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s__16200014 [ 409
$[ 15,851,607 $| 272303 [ 29 9§ 1,863,792
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,572,220 [ 425 1,916,234
KM $[ 16,345,088 $| 16,299,918 $| 1,863,792 | 1001%| 103%|  97%[ 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY s] 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 329,075
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 3405114 $ 0 0| 87% 8% 78% 97 %
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO IJooog0 [[E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0 203,474
3871 508 000 08205 ETORFIT MI TBD $ 2,543,425 200 270,268
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $] 2741263 $ 2,897,793 289,779 | 95% 93%  13% 9.9 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I]oo090 [[E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 % 500,544
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5218423 $ PENDING $ PENDING | 108% 130%  13% 9.6 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO I]o0090 [[E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dm TBD $ 5410237 201 $ 533,536
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkvm TBD $] 534873 % 5752191 $ 463,109 | 93% 115%  12% 10 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1262037] | 200
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12,863523 | 201 8| 1,304,348
$[ 13,308,422 $| 13,478,407 $[ 1,139,162 | 99%[ 115%| 12%| 9.8 ¥
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s__s6554170 [ 350
[ 17,224,067 $| 234,147 | ] 9 1,410,83(
Proj. Count: Project Mgr. Total Length: M $[ 16,788,317 [ 351 1,633,423
KM $[ 16,713,536 $| 17,403,201 $| 1,539,642 | 96%| 106%|  4d%| 9.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 347,073
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1719371 2,484,785 0| 69% 246% 113% 20.2 %
Claim Status: MI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJo1805 [ [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  o1/2907 $ 30,566 75 4,472
PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvm TBD $[ 31,663 % 33,662 5000 | 94% 89% 120% 14.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 01804 ‘ sL_idoo2d [ 79
$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 8] $[ 351549
$[ 1,751,034 $| 2,518,447 $| 145,925 | 70%| 241%[ 113 %[ 20.1 %
IM 90-3(88)173 EIGHORN FENCING LLC 1100090 [[E]  12/18/06 $ 253,117 85
FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING 04/30/07 $[ 277,805 $ 0 0 253,117
4260 088 000 04C06 Ml 07/23/07 $ 253,117 85 3 42,769
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD $[_ 248095 $ PENDING $ PENDING 98% 17%  62% 17.2 %
Claim Status: M
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 [ [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 [ 221771 $ 0 0 33,376
5025 004 000 06207 TTE [ dm TBD $ 253,221 60 60,670
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkKvM TBD $[ 238116 $ 0 0| 94% 182%  90% 255 %
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356,319 $ 0 0 56,595
4180 027 001 06207 TTE ] TBD $ 425,235 60 81,704
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 424486 $ 0 0| 100% 144%  90% 19.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s 656 [ &
$[ 578,086 | $] q | q 3 89,971
Proj. Count: $[ 6784568 [ 60 s 142,374
$| 662,602 $| 678,456 $| 89,971 | 9g%| 158%|  90%]| 21.5 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1272559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o % 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0 $ 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $| 1355240 $ 1,354,147 135415 | 100% 99% NA 9.9 %
Claim Status: M
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s s61338q [ 220
$[ 2,679,407 $] 266,079 | 5§ 752,194

Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 3879459 | 229 § 670,898

KM $[ 4,016,971 $| 4,804,167 $| 624,428 | 84%| 107/%|  89%[ 16.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 109,010,233 [ 3,690
$[ 110,544,529 3| 2,929,664 | 126 $| 11,523,091
$[ 111,939,803 | 3,816 $| 12,555,154
$[ 110,794,379 $[ 113,395,064 $[ 12,287,604 | 99%[ 102%[ 92%[ 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140

ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION TBD $[ 1,350,429 $ 0 0 159,039

4868 019 000 01907 388 MI TBD $ 1,416,830 140 0

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 62§ KM TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M

STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90

6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $[ 1315299 $ - 15445 13 111,417

4331 016 000 02406 MI TBD $ 1,222,524 103 202,497

MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM  TBD $] 1,144,448 $ 1,226,494 176,208 | 93% 115%  99% 17.7 %
Claim Status: M

STPU 5236(2) UNITED MATERIALS OF GREAT FALL UJ 05236 | [E]  10/05/07 $ 707,992 250

2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 48 TBD $[ 729030 $ 0 0 78,126

4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & M TBD $ 707,992 250 3,460

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD s 0Js 0 0 0% 4% 2% N/A
Claim Status: MI

STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250

2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] TBD $[ 5380783 $ 0 0 495,895

4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 3,818

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ Jkm TBD s 0% 0 0 0% 1% 2% N/A
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 03907 ‘ sL_s8ssd [ 250

$[ 6,109,813 | $| q | 0 3 574,021
Proj. Count: $[ 5839383 | 250 | 7,278
$| 0 $[ 5,839,383 $| 574,020 | 0% %] J%[ 0 %

NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 | [E]  02/06/06 $ 1,187,464 70

LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 1,188,070 $ - 23,349 0 94,997

5485 029 000 05106 VER Ml 09/07/07 $ 1,164,116 70 70,382

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO! KM TBD s 121761 $ 1,202,812 93,129 | 101% 76%  97% 5.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[21- NOV-07 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 31 of 65

| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o % 165,003
4777 020 000 05106 VER Ml 09/07/07 $ 2,079,333 70 $ 145,756
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO! KM TBD $[ 2,290,770 $ PENDING $ PENDING | 111% 88%  97% 6.4 %
Claim Status: mI
Contract Totals for : ‘ ‘ 05106 ‘ sL_s250000 [ 79
$[ 3262670 %[ - 6551 | 0 9 260,000]
Proj. Count: $[ 3243449 [ 70 s[ 216,138
$[ 3508387 $| 3,265,349 $| 258,132 | 107%| 84%| 97%[ 6.2 ¥
IM 15-5(114)257 RIVERSIDE CONTRACTING INC 1100015 [[E]  06/05/07 $ 704,085 30
CASCADE - ULM SEAL & COVER 07/16/07 $[ 839,308 $ 0 0o $ 78,091
5759 114 000 06507 Ml 09/25/07 $ 704,085 3 % 28,551
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE KM  TBD $] 680,753 $ 0 0| 97% 37%  83% 42 %
Claim Status: 269.3 M
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW 07/16/07 $] 526539 $ 0 0o 3 67,338
5952 055 000 10507 ALK,CURB & GUTTER Ml 10/02/07 $ 611,688 35 3 64,710
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM  TBD $[ 589,436 $ 0 0| 9% 96% 106% 11 %
Claim Status: M
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | 13050059 [ 619
$[ 13,404,058 $| - 21,996 | 13 | 1,249,906
A Project Mgr. Total Length: M $[ 13037959 [ 628 g 519,174
KM $[ 5,923,017 $[ 13,063,828 $| 1,312,829 | 45%[ 4d%[ 38%[ 8.9%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC PJ 00058 [[E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $[ 197429 $ - 22,189 0o $ 35,649
5236 023 000 02606 [ dm 081407 $ 334,304 25 $ 216,929
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkm TBD $[__ 306415 $ PENDING $ PENDING 86% 609% 100% 70.8 %
Claim Status: M
NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P o000l | [E]  11/13/06 $ 3,863,161 120
EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[_ 3,786,901 $ 0 0o % 347,685
1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S Ml 11/13/07 $ 3,863,161 120 $ 260,182
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM  TBD $[ 3,900,289 $ 0 0| 101% 75%  96% 6.7 %
Claim Status: M
MT-NH 1-3(40)247 S K CONSTRUCTION INC P oo00L | [E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 85,068 1 1,854,667
1310 040 000 05606 SSED STRUCTURE [ sg M TBD $ 15,540,624 181 1,201,853
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM  TBD $[ 15,397,718 $ 16,654,747 1,853,395 | 92% 65%  97% 7.8 %
Claim Status: M
NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 | [E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566
0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 935,361
STONER-JERE (U8669) 406 444-6803 140 County: GLACIER/PONDERA KM 10/29/07 $[ 13,562,627 $ 13,636,400 850,000 | 99% 110% N/A 6.9 %
Claim Status: MI
STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D [ ] 08/04/05 $[ 988279 $ - 63,432 0 70,687
5000 026 000 12204 RAINAGE & FENCING [ ™  10/12/06 $ 721,981 0 62,233
URBAN-LAWRENCE (U4004) 406 444-6224 510 County: GLACIER/PONDERA [ | KM  10/29/07 $[ 693190 $ 0 0| 8% 8% NA 9 o
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 12204 ‘ s|_1s080506 [0
$[ 13,026,088 | $| 536,059 | 12  $[ 1,258,253
Proj. Count: $[ 14516658 | 12 $[ 997,504
$[ 14,255,817 $| 14,421,813 $| 920,687 | 99%| 108%| 83%[ 7 ¥
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__sa685809 [ 329
$[ 32,003,744 $| 508,938 [ 13 g 3,496,254
RIOJCOUNT: Project Mgr. Total Length: MI $[ 34,254,744 | 338 9 2,676,558
KM $[ 33,860,239 $| 35,296,214 $| 3,157,416 | 96%| 89%[ 9% | 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o % 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  06/12/04 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM 0914/04 $] 181,997 $ 203,864 $ 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ooooL | [E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 $ 671,463
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $] 15,231,146 $ 0 $ 0| 53% 34% NI/A 4.4 %
Claim Status: M
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o 3 271,379
5568 055 000 03A05 TRIPING Ml 08/08/07 $ 1938421 45 % 94,992
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM  TBD $[ 1,786,831 $ 0 $ 0| 92% 35% 100% 53 %
Claim Status: M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $) 691,694 $ 0 0o $ 104,923
5509 005 000 03A05 IPING,SEAL & COVER Ml 08/08/07 $ 749,448 VT 58,797
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM  TBD $ 697,624 $ 0 $ 0| 93% 56% 100% 8.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 03A05 ‘ 2687869 |49
$[ 2,462,385 | $| q | 0 3 376,302
Proj. Count: $[ 2687869 | 435 $[ 153789
$[ 2484459 $| 2,687,869 $| 376,302 | 93%| 41%| 100%| 6.2 ¥
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 | [E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,859 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 $ 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM 08/10/07 $[ 1710668 $ 1,722,099 $ 103314 | 99% T72%  97% 4.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 o 3 191,891
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ Jkm TBD s 712,287 $ 0 0| 93% 313% NA 269 %
Claim Status: [ Iwm
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON - E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM  04/11/07 $]  1,125170 $ 0 0| 94% 42%  88% 63 U
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s__ssisemq [ 479
[ 32,339,875 $| 18,400 | 0 3 2,825,972
I, el Project Mgr. Total Length: M $[ 35216840 [ 479 [ 1205608
KM $[ 21,445,718 $| 35,387,284 $| 2,752,681 | 61%[ 44%| 33w| 5.8%
Project Mgr.‘ 387 \ ‘CARLSON, JACK \ Work Phone: | 457-0526 | Cell Phone: Email: \ jcarlson@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,339 $ 81,308 6 % 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ adm TBD $ 10,055,232 226 $ 801,028
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS([  d KM  TBD $] 8143881 3% 10,762,508 $ 1065285 | 76% 75%  87% 9.8 %
Claim Status: M
CM 5899(22) SCOTT CONSTRUCTION INC [ ] 0910007 $ 1,480,411 120
SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] TBD $[  1977.682 $ 0 0o s 248,821
4921 022 000 01807 [ Im TBD $ 1,480,411 120 0
ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS & CLARK [ ]km TBD $f  0Js 0 0 0% 0% NIA N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(70)44 SCOTT CONSTRUCTION INC PJ 00008 [[E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC TBD $ 230910 $ 0 0 36,768

5950 070 000 01807 M TBD $ 218,082 120 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P[ 00008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER TBD $[ 95842 $ 0 0 17,405

5949 072 000 01807 918 MI TBD $ 103,209 120 520

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD $f  ds 0 0 0% 3% NA N/A
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P 00108 [[E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILL,FILL,SEAL & COVER 192 TBD $ 648424 $ 0 0 104,018

5948 002 000 01807 M TBD $ 617,901 120 189

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: MI

UPP 5819(2) SCOTT CONSTRUCTION INC uJo0s819 [ [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ @ TBD [ 32924 3 0 0 4,909

6272 002 000 01807 M TBD $ 29,046 120 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 0% 0 0 0% 0% NA N/A
Claim Status: M

Contract Totals for : ‘ ‘ 01807 ‘ sL_2448609 | 120

$[ 2985782 ] $| q | 0 3 411,921
Proj. Count: $[ 2448649 | 120 | 709
$| 0 $[ 2,448,649 $| 411,921 | 0% o dw] 0 %

STPHS 25(48) H L CONSTRUCTION [ ] o08/28/06 $ 131,155 30

2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL [ ] 10/03/06 $[ 131,833 $ 0 0 15,739

4699 048 000 04806 [ ]wm  11/0906 $ 131,155 30 10,681

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS&CLARK [ kM  TBD $[ 139634 $ 143,004 17,172 | 8% 62%  80% 7.6 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 25(54) H L CONSTRUCTION x| 25501 | [E]  08/28/06 $ 42,662 30
2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ d 10/03/06 $[ 46,134 $ 0 0o 3 5,119
5860 054 000 04806 [ dwm  11/0906 $ 42,662 30 $ 14,308
ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM TBD s 44070$ 45,000 17,079 | 98% 84%  80% 325 %
Claim Status: [ dwm
Contract Totals for : ‘ ‘ 04806 ‘ sL_imsit [
$[ 177,967 | $] aq | q 3 20,858
Proj. Count: s 173817 [ 30 8 24,989
$| 183,704 $| 188,094 $| 34251 | 98%| 73%| 80%]| 13.6 ¥4
STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 | [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 2 % 321,147
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM  TBD $[ 1,806,395 $ PENDING $ PENDING | 112% 166% 101% 17.8 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ . 14215269 [ 449
[ 15,533,445 3| 175,431 | 3 3§ 1,624,196
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 14388693 [ 448 [ 1147873
KM $[ 10,133,980 $[ 15,016,123 $ 1,705,482 | 671%| 67%[ 66%[ 11.3%
Project Mgr.‘ 383 \ ‘KLETTE, MIKE \ Work Phone: 278-7078 | Cell Phone: Email: \ mklette@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(15)14 PAVEMENT MAINTENANCE SOLUTIONS P[ 00044 [[E]  06/05/07 $ 407,070 20
VALIER - EAST SEAL & COVER 07/30/07 $[ 499,001 $ 0 0o $ 45,148
5951 015 000 05507 Ml 10/02/07 $ 407,070 20 % 23,623
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: PONDERA KM TBD $] 377,657 $ 0 0| 93% 52% 85% 63 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: | 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1100015 [[E]  04/09/07 $ 817,811 90

SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $[ 711,683 $ 0 0o $ 72,612

5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 817,811 90 $ 26,297

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM  TBD s 780471 $ 0 $ 0| 95% 36%  96% 3.4 %
Claim Status: MI

STPE 51(42) RIVERSIDE CONTRACTING INC P] 00067 [[E]  04/09/07 $ 148,440 90

OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ 3 05/17/07 $ 163943 $ 0 0o $ 164,416

5970 042 000 07107 RAIL,C&G,SIGNING [ 1wm 1003007 $ 148,440 0 % 81

WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE 1.613 KM TBD $[ 86,066 $ 0 $ 0| 58% 0% 96% .1 9%
Claim Status: [ 1m

NH 1-4(33)278 RIVERSIDE CONTRACTING INC P 00001 [[E]  04/09/07 $ 944,424 90

SHELBY-EAST CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 820250 $ 0 0o 3 84,002

5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 944,424 90 % 109,146

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $[ 1,046,133 $ PENDING $ PENDING | 111% 130%  96% 10.4 %
Claim Status: 280 MI

STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P 00067 [[E]  04/09/07 $ 439,941 90

SHELBY - NORTH CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 372804 $ 0 0o 3 35,195

5770 005 000 07107 RAIL,SIDEWALK,SIGNING Ml 10/03/07 $ 439,941 2 % 54,242

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  TBD $[ 449,239 $ 0 $ 0| 102% 154%  96% 12.1 %
Claim Status: M

Contract Totals for : ‘ ‘ 07107 ‘ s|_2350619 |9

$[ 2,068,680 | $| q | 0 3 356,225
Proj. Count: $[ 2350616 | o0 $[ 189,766
$[ 2,361,909 $|  2,350,61q $| 356,225 | 100%| 53%| 96%| 8 %

IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] o02/05/07 $ 1,350,141 45

BRADY - N & S (NB) OVERLAY,SEAL & COVERMILL & FI [ ] 06/21/07 $[ 1,470,160 $ 0 0o $ 108,011

5484 037 000 09107 LL [ Iwm 0922007 $ 1,350,141 45 % 99,103

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERATETON [ |KM  TBD $[ 1271458 $ 1,496,680 $ 165485 | 85% 60%  96% 7.8 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC s[ 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVERMILL & FI 06/21/07 $[ 464127 $ 0 0 37,957
5773 008 000 09107 LL [ 3 m 0922007 $ 427,099 45 36,409
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM  TBD s 387137 $ 0 0| 91% 9%  9%6% 9.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_177r.240 |49
$[ 1,934,287 | $] aq | q 3 145,968
Proj. Count: s 1777240 [ 49 s[ 135512
$[ 1658590 $| 1,923,779 $| 203,442 | 86%| 67%| 96%| 8.2 ¥
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $] 456,829 $ 0 0 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM  08/02/07 $] 556,558 $ 558,391 47,715 | 100% 98%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s 5090487 [ 189
[ 4,958,790 $| q | 0 3 597,341]
P T Project Mgr. Total Length: MI 3 5,090,487 | 189 9| 395,626
KM $[ 4,954,709 $| 5,239,856 $| 652,530] | 95%| 61%[ 9gw| g%
Project Mgr.‘ 381 \ WOSEN, ROBERT \ Work Phone: | 454-5921 | Cell Phone: Email: \ rvosen@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E] 04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF ] 05/10/07 $] 285083 $ 0 0o $ 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o s 48,173
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jkm TBD $] 398,908 $ PENDING $ PENDING | 117% 106% N/A 12.1 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING [ ] 07/26/06 $ 742384 $ 0 0 64,985

6010 118 000 06606 [ ]m  09/23/06 $ 812,302 25 26,659

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&C[ | KM  09/06/07 $[ 802,727 $ 0 0| 99% 41%  80% 33 %
Claim Status: [ Iwm

IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45

GREAT FALLS URBAN COLD MILLING,PMBS,PM SEAL COUR [ ¢ 07/16/07 $ 927574 $ 0 0 96,857

5947 014 000 07507 SE,ELEC,SIGNING & STRIPING Ml 10/11/07 $ 919,250 45 54,080

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $] 846,281 $ 0 0| 92% 56%  98% 6.4 %
Claim Status: M

IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI 1100015 [[E]  02/05/07 $ 217,115 0

D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $[ 315540 $ 0 0 204,802

5134 109 000 10107 TE 15 Ml 05/18/07 $ 217,115 0 31,684

ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM TBD $[ 244127 $ 0 0| 112% 15% N/A 13 %
Claim Status: M

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [[E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0 898,369

4041 101 000 10406 VER M TBD $ 11,253,410 0 572,240

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 10,076,298 $ PENDING $ PENDING 90% 64% NIA 5.7 4
Claim Status: M

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 | [E]  05/08/06 $ 1,303,504 75

3RD ST NW - GTE PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 2 % 117,315

5567 002 000 12406 Ml 09/24/07 $ 1,362,038 87  $ 111,171

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 1329595 $ PENDING $ PENDING | 102% 95% 100% 8.4 %
Claim Status: MI

CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] o0s/08/06 $ 591,631 75

SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 ${  510780% - 2420 0o $ 53,247

4920 060 000 12406 [ ]wm  o09/24/07 $ 589,211 7% 84,206

DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ Jkm TBD $[ 601,131 $ 617,134 $ 97,334 | 97% 87% 116% 14 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL U] 05205 | [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398881 $ 0 0o 3 34,828
5569 002 000 12406 Ml 09/24/07 $ 387,610 7% 21,901
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 357,109 $ 0 0| 92% 63% 116% 6.2 %
Claim Status: MI
Contract Totals for : ‘ ‘ 12406 ‘ s|_2z62745 [ 79
$[ 2,179,782 | $] 56,113 [ 13§ 205,390)
Proj. Count: $[ 233889 | 87 $[ 217,368
$[ 2,287,839 $| 2,308,249 $| 249,477 | 99%| 87%| 100%| 9.5 4
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 a1 % 590,530
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM TBD $] 6924339 $ 6,986,809 762,227 | 99% 77% NIA 85 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . s__22a58000 [ 19
[ 23,047,771 $| 354,207 | 53 9§ 2,314,627
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 22813198 [ 198 $[ 1540734
KM $[ 21,580,509 $| 22,815,048 $ 2,322,190 | 959%[ 66%| 141w| 7.1%
Project Mgr.‘ 385 \ MOODHOUSE, HAROLD \ Work Phone: | 738-4505 | Cell Phone: Email: \ hwoodhouse@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E] 02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST  PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $[  1517,387$ - 29,314 -2 $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]wm  o06/14/06 $ 1,354,923 98 % 264,926
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o04/11/07 $]  1,312545 $ 0 0| 95% 159%  99% 20.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0 770,732
4048 009 000 05506 & STRUCTURES M TBD $ 9,654,397 180 872,370
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $[ 9129628 $ 10,548,935 832,730 | 87% 105%  71% 9.6 %
Claim Status: mI
SFCS 435-1(1)0 SCHELLINGER CONST CO INC s[ 00435 [[E]  02/06/06 $ 1112510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ ¢ 07/14/06 $[ 1,157,634 $ - 30,390 0 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 67,152
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[_ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dm  10/13/06 $ 3,415,907 236 654,565
MCCRAY-KEVIN (US800) 406 444-6265 221 County: LEWIS & CLARK [ dkKm TBD $[ 3432656 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: MI
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | S| 15403609 [ 539
$[ 18,074,681 $| 13,704 [ 24 §| 1,530,253
Proj. Count: Project Mgr. Total Length: Mi $[  15507,347] [ 559 1,859,013
KM $[ 14,875,607 $[ 16,521,339 $| 1,712,839 | 90%| 109%|  91%[ 12.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$]  139,170579 [ 2,725
$[ 139,362,364 $| 1,138,684 [ 106 $[ 13,638,549
$[ 140,309,263 | 2,831 3| 9,344,586
$[ 112,773,779 $[ 143,339,691 $[ 13615967 | 79%[ 69%[ 70%[ 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 240,254
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $[ 3942357 $ 0 0] 103% 79%  85% 6.1 %
Claim Status: mI
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o04/00/07 $ 4525860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG ] 08/06/07 $[ 4,710,809 $ 0 0 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 220,178
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ | KM  TBD $[ 1,582,845 $ 0 0| 35% 44%  75% 13.9 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. s__8a3risy [ 239
$[ 9,352,711 $] 34,933 | q 3 806,867
Proj. Count: Project Mgr. Total Length: M 8| 8372,089 [ 230 | 460,432
KM $[ 5,525,197 $| 8,337,159 $| 806,867 | 66%| 57%| 79%| 8.3%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 $ 230,514
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $] 2,634,990 $ PENDING $ PENDING 96% 84%  81% 87 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $] 2575492 $ 0 0o $ 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o 3 269,626
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dKw TBD $[ 2251,819$ 2,231,660 $ 257,799 | 101% 105% N/A 12 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 389,653
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkvm TBD $[ 4394783 $ 5,002,881 498436 | 88% 78% NA 89 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 6941340 [ o s[ 659,279
$[ 6,646,602 $| 7,234,541 $| 756,235 | 93%[ 87%)| dw[ 9.9 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 889,793
- $[ 9,281,507 $| 9,972,807 $| 1,030,062 | 93%| 86%| 81| 9.6%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 894,771
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 13989044 $ 14,361,919 $ 861,584 | 97% 104% 100% 6.4 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 801,613 $ 0 0| 95% 155%  69% 16.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0o $ 115,583
4879 006 000 07307 LVERTS [ Im TBD $ 694,758 75 92,777
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD s 7233333 0 0| 104% 80%  99% 12.8 %
Claim Status: [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o 3 279,190
5520 005 000 12206 RIDGE RAIL [ ]wm  os6/22/07 $ 2,791,899 75 138,726
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELSVALLEY [ ] KM  TBD $[ 2,672,331 $ 0 0| 9% 50% 125% 52 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o s 124,342
5800 007 000 12206 RIDGE RAIL Ml 06/22/07 $ 1,243,415 75 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM TBD $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 |7
$[ 4,055,553 | $| q | 0 3 403,532
Proj. Count: $[ 4035314 [ 73 $[ 193379
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 48%| 125%| 5 %
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | . s|_20480609 [ 469
| 19,801,635 $| - 6,340| | 0 3 2,079,658
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 20,483,265 [ 465 9 1,345,197
KM $[ 20,135,763 $| 20,706,843 $| 1,526,774 | 97%| 88%| 97%| 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC s 00484 [ [E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298,800 $ 0 0 62,644
5162 012 001 03707 M TBD $ 372,055 90 38,985
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM TBD $[ 104,100 $ 0 0| 28% 62%  43%
Claim Status: mI
STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P 00002 | [E]  04/09/07 $ 106,136 50
LOCATE REST AREA RENOVATE REST AREA 05/14/07 $[ 219489 $ 0 0 17,657
4834 043 000 04207 [ dwm os/oL07 $ 106,136 50 47,373
FRANK-JAMES (U2859) 406 345-8214 172 County: CUSTER [ OKM TBD $] 115157 $ 123,386 48355 | 93% 98% 108 %
Claim Status: MI
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 07/30/07 $[ 4,100,781 $ 0 0 405,249
5916 071 000 08207 ENT M TBD $ 3,653,764 70 155,276
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 1,877,849 $ 0 0| 51% 38% 111%
Claim Status: MI
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820940 $ 0 0 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 9,945
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dKvM TBD $[ 193,106 $ 0 0| 32% 15% 111%
Claim Status: M
Contract Totals for : ‘ ‘ 08207 ‘ sL_4264788 |79
$[ 4,921,721 §] q | 0 3 473,008
Proj. Count: $[ a26a7868 [ 79 $[ 165221
$[ 2,070,951 $| 4,264,784 $| 473,008 | 49%| 359%| 111%
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] o05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  0817/06 $ 8,808,993 201 673,508
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL [ | KM  TBD $_ 8820003 $ 9,004,829 698,073 | 98% 96% 100%
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | 13468804 [ 410
$[ 13,436,836 $| 83,078 | ] 9 1,251,382
RIOJCOUNT: Project Mgr. Total Length: MI $[  13561,970 [ 411 3 925,087|
KM $[ 11,110,211 $| 13,765,056 $| 1,282,080 | 81%| 73%| 9dw| 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 253-1(17)17 CROOKED FORK FENCING s[ 00253 [ [E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 TBD $[ 181,378 $ 0 0o 3 28,586
6530 017 000 05907 [ gm TBD $ 169,773 45 3 2,637
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM TBD sf  0s 0 0| 0% 9% 33% NA
Claim Status: MI
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 11/13/06 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] 04/19/07 $[ 1,788,893 $ 34,164 2 $ 404,692
4712 068 000 07406 [ ]wm  o0814/07 $ 2,732,104 152 171,584
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIREE [ |KM  TBD $] 2,862,990 $ 2,691,349 174,930 | 106% 98%  63% 6 %
Claim Status: [ Im
STPP 18-1(13)2 PRINCE INC P[ 00018 | [E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,855 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 157,505
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 181753 $ 1,846,847 184,685 | 98% 85% 124% 8.7 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o s 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Im TBD $ 10,357,140 200 990,230
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM TBD $[ 9,896,515 $ 11,070,794 851,264 | 89% 116% 120% 10 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . S__14006708 [ 459
[ 14,163,470 $| 68,295 | 17 9 1,396,325
A Project Mgr. Total Length: MI $[ 14,974,093 [ 472 9§ 1,321,956
KM $[ 14,577,041 $| 15,778,763 $| 1,239,465 | 92%| 107j%|  94%| 9.1%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P o000l [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, V] TBD $ 17,323,597 200 $ 618,357
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $[_ 7,683,546 $ PENDING $ PENDING 44% 40%  48% 8 %
Claim Status: M
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7ioosoa $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 560,941
2147 038 000 06803 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,693,183 154 1,082,597
ATKINS-TOM (U0168) 406 444-7606 150 County: VALLEY [ ]km TBD $] 7,388,183 $ 7,496,936 1,003,618 | 99% 108% 125% 14.7 %
Claim Status: [ Im
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ 4 08/24/06 $[ 1086921 $ - 2462 0 150,030
5815 009 000 08B05 [ 7w oso7/07 $ 1,247,785 45 102,165
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,168,392 $ 0 0| 93% 68%  93% 87 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | | 25585609 [ 309
$[ 26,901,110 $| 678,962 | 4 3 2,246,541
A Project Mgr. Total Length: Mi $[ 26,264,565 | 399 1,803,119
KM $[ 16,240,121 $[ 26,070,779 $| 2,689,218 | 62%| 67%[  83%| 11.1%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130$ - 7936 0o 3 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 % 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM  09/06/07 $[  1,967953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2,865,072 90

CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 2,958,089 $ 0 0o $ 229,206

5155 011 000 03C05 VER [ ]wm  09/07/07 $ 2,865,072 90 206,446

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2723312 $ 0 0| 95% 9% 139% 7.6 %
Claim Status: [ Iwm

STPP 51-1(3)0 PRINCE INC [ ] 1w14/05 $ 1,304,066 90

JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO ] 05/01/06 $[ 1,337,510 $ 0 0o $ 104,325

5516 003 000 03C05 VER [ ]wm  o9/07/07 $ 1,304,066 90 67,483

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $]  1,275.48d $ 0 0| 98% 65% 139% 5.3 %
Claim Status: [ Im

Contract Totals for : ‘ ‘ 03C05 ‘ s__a6o13d [ o

$[ 4,295,595 | 9 o0 [ 0d 9 333,531
Proj. Count: $[ 4169138 [ o $[ 273929
$[ 3,998,801 $[ 4,169,139 $| 333,531 | 96%[ 82w| 139%| 6.9 %

STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9715157 200

37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 464,929 8 % 777,213

2824 009 000 05205 SURFACING M TBD $ 10,180,086 208 % 824,885

ATKINS-TOM (U0168) 406 444-7606 140 County: PRAIRIE KM TBD $[ 10,366,835 $ PENDING $ PENDING | 107% 106% 101% 8 %
Claim Status: M

STPP 57-7(19)326 PRINCE, INC P 00057 [ [E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1547254 $ - 11,699 0o 3 104,784

5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150 154,997

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 1284948 $ 0 0| 98% 148% 123% 12.1 %
Claim Status: M

STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 | [E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294

5387 020 000 06305 DRAIL & STRIPING [ dm  0416/07 $ 78,678 150 8,890

PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkvm TBD s 74135 $ 0 0| 94% 141% 123% 12 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 98-1(4)0 PRINCE, INC P 00098 [ [E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ ¢ 06/06/05 $  584839$ - 7421 0o % 38,200

5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 $ 32,282

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM TBD $[ 427,461 $ 0 0| 90% 8% 123% 7.6 %
Claim Status: mI

IM 94-6(49)191 PRINCE, INC 1] 00094 | [E]  04/07/05 $ 57209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 10 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 04/16/07 $  5216,710 160 236,890

ATKINS-TOM (U0168) 406 444-7606 180 County: DAWSON KM  TBD $] 57383635 $ 0 0| 103% 57% 115% 4.4 %
Claim Status: 210/ MI

Contract Totals for : ‘ ‘ 06305 ‘ sL_rors2s] [ 150

$] 8553057 |$[ - 11681 [ 10 9 566,020
Proj. Count: $[ 7063556 | 160 $| 433,059
$[ 7,170,179 $| 7,075,237 $| 566,020 | 101%[ 77%| 115%| 6 %

NH 20-1(12)1 PRINCE INC P 00020 | [E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS PMBS,S&C,GUARDRA 08/24/07 $[  5039,659 $ 0 0o 3 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING Ml TBD $ 3,566,856 90 57,132

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD $] 135042 $ 0 0 4% 18%  82% 42.3 %
Claim Status: M

STPP 27-3(21)55 PRINCE INC P 00027 [ [E]  12/18/06 $ 4,681,706 75

WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, 05/09/07 $[ 4,931,620 $ 0 0o 3 421,334

5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE Ml 09/17/07 $ 4,681,706 75 248,003

LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM  TBD $[ 4574367 $ 0 0| 98% 59%  84% 5.4 %
Claim Status: M

STPS 323-1(26)22 PRINCE INC S[00323 ] [E]  06/05/07 $ 577,832 75

JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603882 $ 0 0o $ 51,235

5919 026 000 12507 STRIPING M TBD $ 577,832 75 185

ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD s 5220% 0 0| 1% 0% 85% 35 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 323-1(28)25 s[ 00323 [[E]  06/05/07 $ 3772222 75
40 KM SOUTH OF EKALAKA - SOUTH  GRAVEL PMBS,SIGNING,SEEDING & TBD $[_ 4278659 $ 0 0o s 334,736
028 007 12507 ] TBD $ 3,772,222 753 18,381
County: CARTER KM  TBD $[ 38283 % 0 0 1% 5%  85% 48 %
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ sL_4350054 [ 79
$[ 4,882,541 | $] aq | q 3 385,971
Proj. Count: $[ 4350054 [ 79 8 18,566
$| 43,503 $[ 4,350,054 $| 385,971 1% 5%|  85%[ 42.7 ¥
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | s|_33ssa14d | 689
$[ 36,301,104 $] 453248 | 18 9 2,800,548
RIOJCOUNT: Project Mgr. Total Length: MI $[ 34,011,396 [ 698 9 1,855,574
KM $[ 26,288,727 $| 33,558,148 $| 2,800,548 | 78%| 66%[ 103%| 7.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 127,940200 [ 2,829
$[ 131,445,800 $| 1,304,240 [ 40 $[ 11,733579
$[ 129,244,441 | 2,869 $ 8,691,310
$[ 105,126,609 $[ 130,164,117 $[ 11475837 | 81%[ 76%[ 93%[ 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
IM 90-7(86)354 PRINCE INC 1] 00090 | [E]  08/06/07 $ 6,224,396 120
SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA TBD $[ 7,266,236 $ 0 0o $ 838,426
5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 $ 24,574
NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[  6224% 0 0 1% 3% NA  395%
Claim Status: M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13,538,547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sgwm TBD $ 15,067,768 323 1,954,381
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 15,048,854 $ 15,630,073 1,775,729 | 96% 110%  79% 13 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | 20618240 [ 459
$[ 20,926,421 $| 791,021 [ 23 9 2,563,327
Proj. Count: Project Mgr. Total Length: Mi $[ 21,409,262 | 473 2,032,499
KM $[ 15,242,839 $[ 21,991,209 $| 2,668,851 | 69%| 76%[  56%| 13.3%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $[ 2272184 $ - 5380 0o 3 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm 101107 $ 2,388,886 45 % 203,976
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $[ 2439847 $ 0 0| 102% 85% 156% 8.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

jdyekman@mt.gov

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [[E]  04/09/07 $ 1,088,652 45
RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,099 $ 0 0o $ 120,743
5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 % 57,847
NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM  TBD s 981613 $ 0 0| 90% 48% 104% 59 %
Claim Status: M
NH 0002(754) J T L GROUP INC - BILLINGS | | 11/13/06 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS ] 04/23/07 $[ 781,351 $ 0 0o $ 77,482
5180 754 000 05B06 [ ]wm  1yo8/07 $ 645,680 0 % 111,831
NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD $] 561,761 $ 0 0| 87% 144%  46% 19.9 %
Claim Status: [ Im
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 | [E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0o 3 169,186
3924 008 000 05C06 IDEWALK Ml 11/08/07 $ 1,127,909 0 3 293,594
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $] 1121902 $ PENDING $ PENDING 99% 174% 111% 26.2 %
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC | | 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $] 1,749,696 $ - 56,387 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ ]wm  o07/3007 $ 1,524,811 45 136,927
NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDEN VALLEYMI[ [ KM  TBD $ 1575413 $ 1,616,843 161,684 | 97% 85% 127% 8.7 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s esarrod | a1y
| 7362518 $| - 61,767| | 0 764,957
A Project Mgr. Total Length: Mi 3| 6,775,938 | 315 3 804,175
KM $[ 6,680,531 $| 6,873,349 $| 768,521 | 97%| 105/%| 100%| 12%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 0 0o $ 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 0 % 231,026

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ lxm TBD $[ 1,762,128 $ PENDING $ PENDING 66% 58% 149% 13.1 %
Claim Status: [ Iwm

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm 101707 $ 2,196,462 138 307,775

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkvm TBD $] 2,230,379 $ 2,302,884 320,681 | 97% 96% 109% 13.8 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0o 3 211,463

4846 023 000 03206 Ml 10/08/07 $ 1,626,636 30 126,905

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM TBD $[ 1,811,763 $ PENDING $ PENDING | 111% 60% 120% 7 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [ [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 s 419804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 154,122

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $ 610,639 $ 610,637 153,637 | 100% 100%  93% 25.2 %
Claim Status: 161 Ml

HSIP 7104(2) WESTERN TRAFFIC CONTROL INC U 07104 ] [E]  05/07/07 $ 24,009 30

2003-SIGNING-LEWISTOWN SIGNING 08/17/07 $[  33651% 0 0o % 3,997

5869 002 000 07407 Ml 09/11/07 $ 24,009 30 2,393

PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD $[ 27583 % 0 0| 115% 60% 100% 8.7 %
Claim Status: R

HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P 00057 [[E]  05/07/07 $ 23,005 30

SF069-DELINEATORS-E OF LEWISTO DELINEATORS 08/17/07 $[ 391273 0 0o % 3,824

6065 041 000 07407 Ml 09/11/07 $ 23,005 30 5,576

PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM  TBD $[  1587% 0 0| 69% 146% 100% 35.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 07407 sl aog [ 3
$| 72,773 | $| q | 0 3 7,821
Proj. Count: 3| 47014 [ 39 3 7,969
$| 43,455 $| 47,014 $| 7,821] | 93%]| 102|%[ 100/%| 18.3 ¥4
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 874428 $ 0 0o $ 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 753 68,149
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 925493 $ PENDING $ PENDING | 106% 59%  93% 7.4 %
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [ [E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1,035,587 $ 0 0o $ 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 75 57,333
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM  TBD $[ 1,082,297 $ 0 0| 103% 41%  93% 53 %
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ sL_Lozraod [ 79
$[ 1,910,015 | 9 o0 [ 0d 9 256,534
Proj. Count: $[ 1927490 [ 79 8] 125487
$[ 2,007,785 $| 1,927,490 $| 256,534 | 104%[ 49%| 93%| 6.2 %
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, ] 08/28/07 $[ 2028762 $ 0 0o 3 182,026
5973 014 000 10C06 [ Im TBD $ 1,820,257 45 74,911
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUSPETROLEL[ ] KM  TBD $[ 1565629 $ 0 0| 8% 41%  93% 4.8 %
Claim Status: [ Im
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $| 4618448 $ 1,109,332 80 283,255
3176 010 000 16405 [ ]wm  os/29/07 $ 3,941,885 200 805,371
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ ]Jkm TBD $[ 4116729 $ 4,035,660 696,385 | 102% 116%  93% 19.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . oL_Eser [ o
| 14,872,625 $| 1,417,697 [ 121 | 1,702,114
A Project Mgr. Total Length: MI $[ 14807669 [ 691 9 1,833,561
KM $[ 14,148,501 $| 15,036,006 $| 2,228,361 | 94%| 82w[ 105%| 13%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $] 10,254,430 $ 10,291,513 1,129,237 | 100% 102%  91% 112 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,007 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0483s | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,397,679 $[ 1,169,577 | 100%| 100%[  91%[ 11.3 %
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8g0483] [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
P T Project Mgr. Total Length: MI $[ 10262688 [ 209 $ 1,167,126
KM $[ 10,357,527 $| 10,397,672 $ 1,169,577 | 100%| 100%[ 91%[ 11.3%

Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

\ Work Phone: 665-2774

Cell Phone: | 670-7889 Email: \

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 94-1(70)43 GSTINC 1] 00094 | [E]  02/05/07 $ 58,083 20

2001-GUARDRAIL-W OF CUSTER INT GUARDRAIL 03/12/07 $[ 90,100 $ 0 0o % 9,019

5012 070 000 01107 Ml 03/14/07 $ 58,083 20 % 9,219

STUDT-MARK (U8724) 406 444-9191 310 County: YELLOWSTONE KM  TBD s 49,786 $ 0 0| 8% 102%  15% 185 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180

BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 5,152 0o % 867,287

3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm 101007 $ 5,787,063 180 $ 425,467

BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkm TBD $[ 5742387 $ 0 $ 0| 99% 49%  97% 74 %
Claim Status: mI

NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,117,267 90

WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1,108,867 $ 0 0o $ 122,899

4844 029 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,117,267 0 % 87,033

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM  TBD $] 1,178,233 $ PENDING $ PENDING | 105% 71%  77% 7.4 %
Claim Status: M

NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 | [E]  05/08/06 $ 1,496,781 90

BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1462475 $ 0 0o 3 164,646

4844 034 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,496,781 90 89,651
181 County: BIG HORN,YELLOW:! KM TBD $[ 1708373 $ 1,703,621 190,052 | 100% 47%  77% 52 %
Claim Status: M

STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S[ 00416 [ [E]  05/08/06 $ 748,916 90

JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $] 722418 $ 0 0o 3 89,870

5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ .008§ MI  09/15/07 $ 748,916 90 40,001

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW: KM  TBD $[ 818556 $ 0 0| 109% 45%  77% 4.9 %
Claim Status: MI

Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 |90

$[ 3,293,760 | $| q | 0 3 377,415
Proj. Count: $[ 336294 | o4 $| 216689
$[ 3705162 $| 3,569,804 $| 402,821 | 104%| 54%| 77%[ 5.8 %

IM 90-9(99)509 RIVERSIDE CONTRACTING INC IJooo90 [[E]  05/07/07 $ 5218982 60

CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0o $ 520,953

5176 099 000 06407 COVER M TBD $  57218,982 60 207,023

NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 4,756,985 $ 0 0| 91% 40% 113% 4.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-2(31)67 PRINCE INC 1 [ 00094 [ [E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 07/28/06 $[ 4,627,716 $ 216,535 0 393,473
5498 031 000 07A05 STRIPING Ml 08/16/07 $ 4,151,267 45 215,290
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM  TBD $[ 4079653 $ 4,170,900 182541 | 98% 118% 164% 5.3 %
Claim Status: mI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | s 18356679 | 39§
$[ 17,115,724 $] 221,687 | q 3 2,168,147
RIOJCOUNT: Project Mgr. Total Length: MI $[ 18578359 [ 395 1,073,684
KM $[ 18,333,973 $| 18,799,680 $| 1,982,621 | 98%| 54%| 98%| 5.9%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 100090 [ [E]  06/05/06 $ 3,680,245 0
WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940
4444 154 000 01506 APPROACH WORK [ g™ 0972907 $ 3,694,554 2 % 315,701
OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dkM  TBD $[ 3719,869 $ 0 0| 101% 48% NA 85 %
Claim Status: M
STPP 81-1(13)27 CENTURY COMPANIES INC P[ 00081 [[E]  03/06/06 $ 1,150,599 50
EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0 138,072
4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 12/21/06 $ 1,150,599 50 76,073
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM 10/15/07 $ 1,071,197 $ 0 0| 93% 55% 162% 7.1 %
Claim Status: M
BR 9002(27) SLETTEN CONSTRUCTION CO x| 81016 | [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0 335,684
3436 027 000 03705 ROAD WORK [ d ™M o04/2sl07 $ 2,237,894 120 292,607
OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkKm TBD $[ 2,194,361 $ 0 0| 98% 87%  99% 13.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9005(33) TOTAL ASPHALT REPAIR INC M] 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 49,759

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkvm TBD [ 16815 $ 0 0| 6% 121%  35% 295.9%
Claim Status: mI

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C | X[ 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2,144,301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE MI TBD $ 2,120,543 140 168,193

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $] 1,270,970 $ 0 0| 60% 48%  95% 13.2 %
Claim Status: M

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 115% NA 155 %
Claim Status: M

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 [[E]  06/05/07 $ 2,238,122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2,731,673 $ 0 0 516,985

4693 011 000 09507 [ dm TBD $ 2,238,122 120 138,609

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkKM TBD $[ 1271168 $ 0 0| 57% 27%  73% 10.9 %
Claim Status: M

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] o0e/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0 11,773

4961 001 000 17502 [ dmMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 10110002 $[ 79078 $ 0 0| 101% 0% 50% NIA
Claim Status: [ dwm

Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | R — z} 12’212"3‘;;‘ } Szj P —

RIOJCaUT: Project Mgr. Total Length: MI $[ 12,294,750 [ 522 § 1,109,308

KM $[ 10,064,641 $| 12,276,441 $| 2,108,515 | 83%| 53w 89%| 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC Pl 00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d TBD $[ 12,141,413 $ 47,022 1 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,562,373 241 1,034,877
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 10,713,487 $ 13,828,380 1,081,702 | 77% 9%  71% 9.7 %
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 170,192
5501 013 000 11206 E BR.RAIL MI TBD $ 1,854,348 51 142,508
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM TBD $[ 1,923997 $ 0 0| 113% 84%  76% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . 14217279 [ 289
[ 13,903,994 $| 199,449 | 7§ 1,171,420
I, el Project Mgr. Total Length: M $[ 14416721 [ 294 s[ 1,177,385
KM $ 12,637,484 $| 15,530,301 $| 1,251,894 | 81%| 94w 72%[ 9.3%
Project Mgr.‘ 508 \ ‘SHUPAK,TOM \ Work Phone: | 657-0271 | Cell Phone: Email: \ tshupak@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 56(65) COLSTRIP ELECTRIC INC [E] 05/07/07 $ 125,990 70
2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING ] 06/25/07 $ 161,653 $ 0 0 20,960
5391 065 000 01407 [ Im TBD $ 125,990 70 19,362
PETERSON-ROY (U1791) 406 444-1280 411 County: YELLOWSTONE [ ]km TBD $ 101,227 $ 0 0| 80% 92%  99% 19.1 %
Claim Status: [ Im
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] os/07/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL ] 06/11/07 $[ 238890 $ 0 0 22,558
5392 003 000 04407 [ Im TBD $ 203,391 60 9,548
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATER,\YELLC[ KM  TBD $[ 24008 $ 0 0| 12% 42% 103% 39.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1 [ 00094 [ [E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ d 06/11/07 $[ 910,442 $ 0 0o $ 95,007
5972 074 000 04407 M TBD $ 856,614 60 % 39,845
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM TBD $[ 739363 $ 0 0| 8% 42% 103% 54 %
Claim Status: MI
Contract Totals for : ‘ ‘ 04407 ‘ s__1060005 [ &g
$[ 1,149,332 | $] aq | q 3 117,565
Proj. Count: $[ 1060008 [ 60 8 49,393
$| 763,371 $| 1,060,005 $| 117,565/ | 72%| 4w 103 %| 6.5 %
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 [[E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 344,338 87 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 659,728
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM  TBD $] 4241695 $ 4,339,035 928,307 | 98% 71% 105% 15.6 %
Claim Status: M
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY ulo01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 865,893
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 11,291,527 $ 13,424,271 2,037,493 | 84% 42%  89% 7.7 %
Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | s 17203069 [ 679
$[ 15,717,326 $| 344338 | 37 9 2,395,860
Proj. Count: Project Mgr. Total Length: M $[ 17547421 [ 712 § 1,594,376
KM $[ 16,397,820 $[ 18,949,301 $| 3,104,325 | 87%| 51%[  96%| 9.7%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,879,204 [ 3,390
$[ 112,170,675 $| 4288587 | 219 $] 13,772,324
$[ 116,167,794 [ 3,609 $[ 10,792,117
$[ 103,938,399 $[ 119,928,947 $[ 15,290,164 | 87%[ 71%[ 90%| 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 863.891 Ml Cont Total Amt Chng. Ord CE Costs CN. CE. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 723,867,579 [ 16,750
$[ 730,347,733 $| 17,961,125 [ 697 $[ 75,198,995
$[ 741,828,696 | 17,447 $| 58,615,319
$[ 644,269,549 $| 749,753,534 $| 77,870,703 | 86%| 79%[ 84%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




